Schedule of Values

revised 8/24/2018

ADJACENT WAYS
SFB AW 200-18 SCHEDULE OF VALUES |
School District||Riverside Elementary
SFB Project Number 1
Architect Name | [Orcut Winslow 1
CM @ Risk Name ||Adolfson & Peterson Construction
County ||Maricopa :
Permitting (Name of County/city) I
$0.00 AW-Y []
GMP| $10,619,930.00 aw-n O I
Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways I
Div 1 GENERAL REQUIREMENTS
0145 23 testing and inspecting $29,490.00
01 50 00 tempory facilites
015619 dust control $60,917.00
0157 13 track off pads
Division 1 total 90,407.00 $90,407.00 $0.00 $0.00
Div 2 EXISTING CONDITIONS
022113 survey
02 4113 site demolition/removal $1,702.00 $3,200.00
02 60 00 soil treatment
Division 2 total 4,902.00 $1,702.00 $3,200.00 $0.00
Div 3 CONCRETE
03 00 00 footings/walls
03 00 00 building $150,215.00
03 20 00 rebar
03 30 53 slabs
03 35 00 sealed floors
03 40 00 precast concrete
Division 3 total 150,215.00 $150,215.00 $0.00 $0.00
Div 4 MASONRY
04 00 00 masonry walls $214,460.00
04 00 00 masonry columns
04 0519 rebar
04 22 00 site masonry $135,537.00
04 22 00 block fencing
04 43 00 stonework
Division 4 total 349,997.00 $349,997.00 $0.00 $0.00
Div 5§ METALS
05 00 00 miscellaneous steel $0.00
05 10 00 structural steel $284,109.00
05 30 00 metal decking $42,000.00
055100 stairs
05 70 00 architectural steel
Division 5 total 326,109.00 $326,109.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure
06 15 00 wood decking
06 20 00 finish carpentry
06 40 00 millwork/casework $28,669.00
06 60 00 plastic/glass fiber
Division 6 total 28,669.00 $28,669.00 $0.00 $0.00
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Schedule of Values

revised 8/24/2018

Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways I
Div 7 THERMAL/MOISTURE
07 10 00 waterproofing/dampproofing $32,928.00
07 20 00 building insulation $5,634.00
07 2100 foam roof $36,450.00
07 25 00 weather barrier
07 31 00 roof shingles
07 32 00 roof tiles
07 50 00 membrane roofing
07 60 00 metal roof $242,275.00
07 60 00 general sheet metal
07 72 00 roof accessories $59,740.00
07 81 00 sprayed fireproofing
07 84 00 firestopping
07 95 00 roof expansion joint
07 92 00 joint sealants $52,079.00
Division 7 total 429,106.00 $429,106.00 $0.00 $0.00
Div 8 OPENINGS
8110 00 doors & frames $40,025.00
08 33 00 overhead doors $23,379.00
08 40 00 storefronts $28,598.00
08 44 00 curtain walls
08 50 00 windows
08 60 00 skylights
08 70 00 hardware $26,108.00
087113 automatic doors
08 79 00 knox box
08 80 00 glass & glazing
Division 8 total 118,110.00 $118,110.00 $0.00 $0.00
Div 9 FINISHES
09 24 00 stucco/EIFS systems
09 20 00 interior metal studs/gypsum board $67,206.00
09 22 00 exterior metal stud framing
09 23 00 decorative plaster
09 51 00 acoustical ceilings $14,376.00
09 31 00 ceramic tile $10,007.00
09 65 00 resilient flooring $38,602.00
09 68 00 carpet
09 64 00 wood floors
09 67 00 epoxy
09 80 00 sound panels
09 90 00 painting $95,331.00
09 77 00 fiberglass reinforced panels
Division 9 total 225,522.00 $225,522.00 $0.00 $0.00
Div 10 |SPECIALTIES
101100 visual display boards $933.00
10 14 00 signage $15,225.00
102113 toilet partitions & accessories $24,325.00
10 21 23 cubicle track & curtain
10 22 26 operable partitions/walls
10 26 00 wall protection $14,250.00
10 44 00 fire exttinguishers & cabinets $2,432.00
1050 00 lockers $5,522.00
10 56 13 storage shelving
107300 shelters
1073 13 awnings
107313 canopy/ramada $106,709.00
10 75 00 flagpoles
Division 10 total 169,396.00 $169,396.00 $0.00 $0.00
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Schedule of Values

revised 8/24/2018

Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways I
Div 11 |EQUIPMENT
1116 16 floor safe
114100 kitchen equipment $60,895.00
115100 library equipment
1152 00 audio/visual equipment
1152 13 projection screens
115313 fume hoods
116143 stage curtain/equipment
11 66 00 sports/PE equipment
11 68 00 playground equipment
1168 23 site basketball courts
1168 33 ballfield backstop
11 68 33 sports fields
Division 11 total 60,895.00 $60,895.00 $0.00 $0.00
Div 12 [FURNISHINGS
1220 00 | window coverings $3,452.00
12 3100 metal casework
1232 16 plastic laminate casework $16,544.00
12 61 00 auditorium seating
1293 13 bike racks
12 93 23 trash enclosures
Division 12 total 19,996.00 $19,996.00 $0.00 $0.00
Div13 [SPECIAL CONST
13 00 00 equipment/storage enclosures
13 11 00 swimming pools
1334 16 bleachers $437,407.00
13 34 19 metal buildings
Division 13 total 437,407.00 $437,407.00 $0.00 $0.00
Div 14 [CONVEYING
14 00 00 material handling
14 20 00 elevators
14 42 00 wheelchair lifts
Division 14 total 0.00 $0.00 $0.00 $0.00
Div 21 [FIRE SUPPRESSION
2110 00 fire protection/sprinklers $39,106.00
Division 21 total 39,106.00 $39,106.00 $0.00 $0.00
Div22 [PLUMBING
221100 [ supply piping $65,980.00
22 13 00 waste water piping $94,958.00
22 3100 water treatment (softner)
223200 water treatment (filtered)
22 3500 water heaters
22 42 00 plumbing fixtures $21,500.00
Division 22 total 182,438.00 $182,438.00 $0.00 $0.00
Div 23 [MECHANICAL
2307 13 mechanical insulation
23 50 00 HVAC - central plant (cooling)
23 60 00 HVAC - central plant (heating)
2376 00 HVAC - evaporative
23 80 00 HVAC - package units $97,252.00
23 81 26 HVAC - split system
Division 23 total 97,252.00 $97,252.00 $0.00 $0.00
Div 25 [INTEGRATED AUTOMATION
25 50 00 EMS $18,644.00
Division 25 total 18,644.00 $18,644.00 $0.00 $0.00
Div 26 [ELECTRICAL
26 10 00 site electrical $792,937.00
26 10 00 electrical
26 30 00 generators
26 56 00 exterior lighting $886,200.00
Division 26 total 1,679,137.00 $1,679,137.00 $0.00 $0.00
Div 27 [COMMUNICATIONS
27 20 00 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 3213 communications/phone
Division 27 total 0.00 $0.00 $0.00 $0.00
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Schedule of Values

revised 8/24/2018

Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways ||
Div 28 |SAFETY AND SECURITY |
28 10 00 security system
28 20 00 surveillance/alarm
28 31 00 fire alarm system $24,527.00
Division 28 total 24,527.00 $24,527.00 $0.00 $0.00
Div 31 |EARTHWORK
312300 earthwork/mass excavation $507,587.00 $14,500.00
3123 00 import/export dirt
313100 soil treatment - termite $2,302.00
Division 31 total 524,389.00 $509,889.00 $14,500.00 $0.00
Div 32 |EXTERIOR IMPROVEMENTS
32 00 00 parking
32 00 00 unusal site conditions
3210 00 asphalt/paving $394,288.00 $168,900.00 $48,000.00
32 13 00 site concrete $906,083.00 $280,900.00 $276,000.00
3213 00 sidewalks
3217 00 striping/signage $34,036.00 $14,450.00
323113 chainlink fencing $326,145.00
323119 wrought iron fencing $223,560.00
323200 retaining walls
3280 00 irrigation $196,950.00 $4,500.00
32 90 00 landscaping $512,760.00 $18,500.00
Division 32 total 3,405,072.00 $2,593,822.00 $464,250.00 $347,000.00
Div 33 |UTILITIES
33 00 00 site utilities $749,426.00 $0.00 $5,100.00
332100 wells
333216 lift station
33 36 00 septic system
3340 00 stormwater/drainage
33 49 23 drywells $145,771.00
Division 33 total 900,297.00 $895,197.00 $0.00 $5,100.00
btota 9 00 $8.4 00 950.00 00.00
AJE Fee $49,930.00 $20,250.00 $29,680.00
2.41% Contractor Fee $256,184.00 $236,064.26 $11,626.05 $8,493.69
Project Manager Fee $0.00
General Condtions $231,273.00 $231,273.00
0.47% Contactor Contingency $50,000.00 $50,000.00
1.06% Builders Risk/Liability Insurance $112,864.00 $104,000.08 $5,121.96 $3,741.97
0.68% Performance & Payment Bonds $72,630.00 $66,925.91 $3,296.07 $2,408.02
5.32% Sales Tax $565,456.00 $521,047.18 $25,661.33 $18,747.49
btota 00 q 09 0.4 4 $63,0
Grand Guaranteed $10,619,930.00

Maximum Price (GMP)

NOTE: THIS PROJECT WAS A HARD BID PROJECT USING SELECTED
CONTRACTORS. THE FINAL CONTRACT IS FOR $10,570,000.00. THE

NUMBER ABOVE REFLECTS THE BID PLUS ARCHITECTURAL / CIVIL

ENGINEERING FEES FOR THE DESIGN OF THE WORK ASSOCIATED WITH
ADJACENT WAYS
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